			1. SOLICI	FATION NUMBER		2. DATE ISSUED	D 3. DATE OPENED PAGE 1 OF					
ABS	STRACT OF OFFERS - CONS	TRUCTION		DACW45-0	02-B-0018	5/15/2002	6/14/2002	I 2 PAGES				
4. ISSUIN	G OFFICE		I CERTIFY	THAT I HAVE OPEN	NED, READ AND	NAME AND TITLE OF CERTIFYING OFFICIAL (Type)						
US ARMY CORPS OF ENGINEERS				ED ON THIS ABSTRA	ACT ALL OFFERS	Janice M. Cook						
	CONTRACTING DIVISION (CENWO	O-CT)	RECEIVE	O IN RESPONSE TO	THIS SOLICITATION	SIGNATURE DATE SIGNED						
	106 SOUTH 15TH STREET		*				Janice M. Cook	6/14/2002				
	OMAHA, NE 68102-1618											
5. PROJE	CT TITLE		8. GOVER	NMENT ESTIMATE		9. OFFERS						
Fish Ha	atchery Intake Structure and Po	ump House	(0	Check A, B or C AND	COMPLETE D, E AND F)		NO. 1	NO. 2				
	Fort Peck, MT			A. HIRED LABOR		A. OFFEROR Ames Constru West Valley C		A. OFFEROR Moorhead Construction Co Inc Moorehead, MT				
			B. REASONABLE CONTRACT (Without Profit)			B. BID SECURITY (T	ype & Amount) 20%	B. BID SECURITY (Type & Amount) 20%				
6. NUMBER OF AMENDMENTS ISSUED				C. REASONABLE CONTRACT (Including Profit)			CKNOWLEDGED 2	C. AMENDMENTS ACKNOWLEDGED				
7A	7B	7C	D.	E.	F.	E.	F.	E.	F.			
ITEM#	DESCRIPTION OF OFFER ITEM	EST. QUANTITY	UNIT	UNIT PRICE	ESTIMATED AMOUNT	UNIT PRICE	ESTIMATED AMOUNT	UNIT PRICE	ESTIMATED AMOUNT			
1	Entire work (complete)	1	LS		\$ 2,443,829.00		\$ 3,170,328.00		\$ 2,973,706.00			
2					\$ -		\$ -		\$ -			
3					\$ -		\$ -		\$ -			
4					\$ -		\$ -		\$ -			
5					\$ -		\$ -		\$ -			
6					\$ -		\$ -		\$ -			
7					\$ -		\$ -		\$ -			
8					\$ -		\$ -		\$ -			
9					\$ -		\$ -		\$ -			
10					\$ -		\$ -		\$ -			
11					\$ -		\$ -		\$ -			
12					\$ -		\$ -		\$ -			
13					\$ -		\$ -		\$ -			
14					-		\$ -		\$ -			
15					-		\$ -		\$ -			
16			ļ		\$ -		\$ -	<u> </u>	\$ -			
17					\$ -		\$ -	_	\$ -			
18					\$ -		\$ -	 	-			
19				-	\$ -	-	\$ -	 	-			
20					\$ -	-	\$ -		-			
21					\$ -	-	\$ -		-			
22			 		\$ -		\$ -		-			
23					\$ -		\$ -	 	\$ -			
24			 		-		\$ -		\$ -			
	TOTALS				\$ 2,443,829.00		\$ 3,170,328.00		\$ 2,973,706.00			

			1. SOLICITATION	NUMBER	₹		PAG	E 2	OF				
ABSTRACT OF OFFERS -			DAC\	N45-02-B-0018	}				l 2	1	PAGES		
CONSTRUCTION		INSTRUCTIONS: Attach this form to Abstract of Offers - Construction, when more than 2 offers are received on a construction project. Each Continuation											
CON	TINUATION SI	HEET	sheet will accommo	odate 24 d	contract items to confo	orm the number of it	ems wh	nich can be entered. l	Jse additional forms	and continuation sheets as	needed.		
2. PROJE	CT TITLE							4. OFFERS (C	ontinued)				
				3		NO.	4		NO. 5	NO. 6			
Fish Hatchery			A. OFFEROR		A. OFFEROR			A. OFFEROR		A. OFFEROR			
•			Sletten Cons	on Co.	Industrial Builders, Inc.			COP Constru	uction Co	Johnson-Wilson Constructors			
-			Great Falls, MT			Fargo, ND			Billings, MT		Inc.		
Fort Peck, MT									Helena, MT				
			B. BID SECURITY	·	B. BID SECURITY (Type & Amount)			B. BID SECURITY		B. BID SECURITY (Type & Amount)			
					20%				20%	20%			
3. CONTRACT ITEMS			C. AMENDMENTS	WLEDGED	C. AMENDMENTS ACKNOWLEDGED			C. AMENDMENTS	ACKNOWLEDGED	C. AMENDMENTS ACKNOWLEDGED			
						2			2	2			
Α	В	С	D.	E.		D.	E.		D.	E.	D.	E. ESTIM	ATED
ITFM#	EST. QUANTITY	UNIT	UNIT PRICE	ESTIM	IATED AMOUNT	UNIT PRICE	FST	IMATED AMOUNT	LINIT PRICE	ESTIMATED AMOUNT	UNIT PRICE	AMOU	
1	1	LS	OIIII I IIIOE	\$	3,223,300.00	OIIII I IIIOE	\$	2,995,000.00	OIIII I IIIOE	\$ 3,313,400.00	OIIII I IIIOE		840,966.00
2				\$	-		\$	-		\$ -		\$	-
3				\$	_		\$	_		\$ -		\$	_
4				\$	-		\$	-		\$ -		\$	-
5				\$	-		\$	-		\$ -		\$	-
6				\$	-		\$	-		\$ -		\$	-
7				\$	-		\$	-		\$ -		\$	-
8				\$	-		\$	-		\$ -		\$	-
9				\$	-		\$	-		\$ -		\$	-
10				\$	-		\$	-		\$ -		\$	-
11				\$	-		\$	-		\$ -		\$	-
12				\$	-		\$	-		\$ -		\$	-
13				\$	-		\$	-		\$ -		\$	-
14				\$	-		\$	-		\$ -		\$	-
15				\$	-		\$	-		\$ -		\$	-
16				\$	-		\$	-		\$ -		\$	-
17				\$	-		\$	-		\$ -		\$	_
18				\$	-		\$	-		\$ -		\$	-
19				\$	-		\$	-		\$ -		\$	-
20		ļ		\$	-		\$	-		\$ -		\$	-
21		<u> </u>		\$	-		\$	-		\$ -		\$	-
22				\$	-		\$	-		\$ -		\$	-
23			-	\$	-		\$	-		\$ -		\$	-
24			-	\$	-		\$	-		\$ -		\$	-
TOTALS				\$	3,223,300.00		\$	2,995,000.00		\$ 3,313,400.00		\$ 2,	840,966.00